
Schedule for Phase 2 of Docket 7466, Initial OPA, and DPS Benchmarking Study

Phase 2 Issue Resolution Initial OPAs DPS Benchmarking Study

Initial Workshop 12/18 Notice to Public on Process
and Soliciting Comments

1/4-1/8 Issue RFP 

Responses Due

1/04

1/25

1st Draft of Comprehensive
Document (DPS)

2/1 Workshop on Criteria & OPA
Process

1/22 Decision on
Contractor

2/1

2nd Workshop 2/8-
2/19

Board Memo on What Initial
OPA Process Should Be

2/16 Negotiations
Concluded

2/05

2nd Draft of Comprehensive
Document

3/15 Data Gathering and
Investigation

Through
5/07

State Approval of
Contract

2/17-
3/05

3rd Workshop (if necessary) 3/22-
3/26

Submission of
Recommendations and
Proposed Findings to PSB

5/07 Draft Report 4/08

3rd Draft of Comprehensive
Document and 1st Draft of
Order(s) of Appointment

4/15 First OPA Workshop 5/17-
5/20

Final Report 4/30

4th Workshop (if necessary) 4/22-
4/26

Second OPA Workshop (if
necessary)

5/25-
5/27

Second Draft of Order(s) of
Appointment

5/14 Final Opportunity to Submit
Written Comments

6/2

Earliest Date for Order of
Appointment

6/25 Earliest Date for Board
Findings/Order

6/25

Demand Resources Plan Proceeding for 2012-2022,
including potential studies, goals, budgets, and setting of
performance indicators

DPS EE potential study to be completed by August 2010
Start Board proceeding no later than August 2010
Target Date for Board Order setting goals, budgets and
performance indicators:  May 2011
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